



*Empowered lives.
Resilient nations.*

The Western Indian Ocean Large Marine Ecosystems Strategic Action Programme Policy Harmonization and Institutional Reforms (WIO LME SAPPHIRE) Project

4th Project Steering Committee Meeting National and Regional Project Activities

Nairobi Convention Secretariat,
UN Environment



Summary of Financial Agreements

The SAPPHIRE Project has **35 financial agreements** and **consultancies** spread over the five Components

19 agreements have received at least the 1st instalment

Funds being processed for **3 agreements**

5 agreements under development

4 agreements at closing stage

4 consultancies



Component 1:

Supporting Policy Harmonization and Management Reforms towards improved ocean governance

Updating the National Marine Ecosystem Diagnostic Analyses (MEDAs)

- On going in all project countries
- Amount US\$ 188,000
- Translation for Comoros and Madagascar

Enhancing visualization of the national MEDAs and carry out capacity building for nine national data centres drawn from the nine countries participating in the SAPPHIRE project

- Amount US\$ 50,000
- Progress 50%

Enhance National level Policy Harmonization and Institutional reform to implement SAPPHIRE and SAP **for Improved Ocean Governance** in Mozambique

- Amount US\$ 30,000
- Progress 40%

National consultation for Madagascar **priorities on ocean governance**, sustainable development and management for marine ecosystem

- Amount US\$ 30,000
- Progress 60%

Component 1: Cont'

Review of the MEDAs, support development of the Ocean Governance Strategy for the WIO region and the delivery of the third Regional Leadership Training on Sustainable Management of Coastal and Marine Ecosystems and Improved Ocean Governance in the WIO region

- Amount US\$ 123,124
- Progress: 40%
- Comp 1 and 5

Assessment of the Contribution of Maritime Sectors to Kenya's Blue Economy: Values, Potentials and Governance Frameworks

- Amount US\$ 56,420
- Progress: 60%

Economic valuation and identifying potential investment opportunities for the Trans-Boundary Conservation Area (TBCA) between Kenya and Tanzania

- Amount US\$ 32,000
- Progress 60%

Component 1: Cont'

Supporting consultations on National Oil Spill Contingency Plan of the Republic of Mauritius and Reviewing and updating the Oil Spill Sensitivity maps, Tactical and operational maps

- Amount US\$ 155,060
- Status: Agreement development
- Comp 1 and 3
- Supported by WCMC

Equipping the Western Indian Ocean Governance Strategy Development Team for the Participatory Development of a regional Ocean Governance Strategy

- Amount US\$ 34,300
- Status: Funds Processing

Coordinated Ocean and Coastal Ecosystem Management Approach in South Africa

- Amount US\$ 200,000
- Status: Funds Processing



Component 2:
Stress Reduction
through Community
Engagement and
Empowerment in
Sustainable
Resources
Management

Strengthening sectoral policy and co-management of natural resources for better conservation of marine and coastal ecosystems within the Union of Comoros

- Amount US\$ 126,000
- Progress: 90%

Climate-Smart Design for Diani-Chale **Marine Ecosystem management** and **Improved Livelihoods for Coastal Communities** in Kenya

- Amount US\$ 85,160
- Progress: Inception

Strengthening community-based Ecosystem Based Management (EBM) approaches in Subsistence and Small Scale Artisanal Fisheries for **Sustainable livelihoods and Management of Pemba Channel Conservation Area (PECCA), Zanzibar, Tanzania**

- Amount US\$ 150,000
- Progress: Inception



Component 2:
Stress Reduction
through Community
Engagement and
Empowerment in
Sustainable
Resources
Management

Local governance of fishing resources in ten villages from the Sofia Region, Madagascar: The case of the mangrove crab, *Scylla serrata*


- ✓ Amount US\$ 80,000
- ✓ Status: Funds Processing

Strengthening Community Participation in Management of the Fisheries Resources in Coastal Areas of Tanzania

- ✓ Amount US\$ 80,000
- ✓ Status: Agreement development


Community-Based Project for Mussel Aquaculture on Inhaca Island-Maputo Province

- ✓ Amount US\$ 80,000
- ✓ Status: Agreement development





Component 4:
Delivering best practices and lessons through innovative ocean governance demonstration



Understanding the current and future status of the upwelling system of the North Kenya Bank under the influence of climate change


- ✓ Amount US\$ 150,000
- ✓ Progress: 90%

Carrying out oceanographic surveys in Northern Tanzania Marine waters

- ✓ Amount US\$ 150,000
- ✓ Progress: 95%



Key Accomplished Activities





Regional ecosystem monitoring framework
– US\$ 58,000; Comp 1

Regional Marine Spatial Planning strategy
– US\$ 31,500; Comp 1

Regional private sector engagement strategy
– US\$ 25,000; Comp 3

Second and third leadership trainings on
management of coastal and marine environment for
women leaders
– US\$ 24,500; Comp 5

Training course on Ocean Governance
– US\$ 12,500; Comp 5



Consultancies

Support to the Government of Comoros in **strengthening policy and institutional arrangements for the management of the Comorian coastal zone**

- USD 10,000
- Comp 1

Review of National Oil Spill Contingency Plans and finalize the regional coordination and cooperation framework on oil spill preparedness for the WIO region

- USD 25,000
- Comp 3

Conduct public consultations and finalize the Updated National Oil Spill Contingency Plan of the Republic of Mauritius

- USD 12,000
- Comp 3

Development of a Background Paper on Areas Beyond National Jurisdiction

- USD 30,000
- Comp 4



Nairobi Convention Projects



SAPPHIRE, WIOSAP, ACP-MEAs, NOCAMO and the SWIOFC-NAIROBI CONVENTION PARTNERSHIP PROJECT



SWIOFC-NAIROBI CONVENTION PARTNERSHIP PROJECT

A Partnership for Marine and Coastal Governance and Fisheries Management for Sustainable Blue Growth





Thank you!
