

# UNEP Nairobi Convention Secretariat/University of Nairobi-Maritime Centre

**Write shop for Authors on Assessment of Kenya's Blue Economy  
Sectors: Values, Potentials and Governance Frameworks.**

**PROPOSED WAY FORWARD**

*By Dr Akunga Momanyi, Project Coordinator*

*04 August 2021*

# PROPOSED WAY FORWARD

- Beyond the Write shop, it is proposed to proceed as follows:
  - a. Generate and circulate report of the write shop, together with any written comments on the current drafts - one week (13-8-2021) (responsibility: UNEP/NCS/Project Coordinators);
  - b. Prepare updated second drafts of all sector reports based on the comments and inputs provided-two weeks(20-8-2021)(resp: sector authors/lead author/project coordinators)

# PROPOSED WAY FORWARD

- c. Prepare second draft of the synthesis report based on the comments and inputs provided in the write shop and any written comments- three weeks(27-8.2021) (resp: lead author/project coordinators/sector authors)
- d. Prepare draft policy briefs- three weeks (27-8-2021)(resp: lead author/sector authors/project coordinators)
- e. Prepare an annotated outline of the National Blue Economy Strategy (27-8-2021)(resp: sector authors/lead author/project coordinators)



# PROPOSED WAY FORWARD

- f. All drafts as above ready for submission/circulation- four weeks(31-08-2021( resp: lead author/project coordinators/sector authors)
- g. Convene Stakeholders Validation Workshop- 6 weeks (week of 13-17 Sept 2021)(resp: UNEP/NCS/ Project coordinators/lead author/sector authors/ stakeholders)

# PROPOSED WAY FORWARD

h. Finalization and submission of all final reports and outputs as per SSFA- 8 weeks (30-9-2021)(project coordinators/lead author/sector authors)